
Action Items 

Note:  Italicized items are prior to current meeting but are still outstanding unless 
otherwise stated.  Colored items are critical to other things being completed and 
should be looked at as high priority.   
 
Meeting Date:  12/16/2004 

WA-Trans Steering Committee Action Items List 
What Who When Status 

Remove core data sets 12 – 14 from the 
Front End for data users 

Art ASAP Assigned 

Add discussion of core data for the front 
end to agenda in April 

Tami April 18 Assigned 

Set up presentation for CRAB Tami Late spring? Assigned 
Add Ramp standards as defined in the 
document Pat and Tareq submitted to the 
WA-Trans standards 

Mark Hotz ASAP Assigned 

Add business rules to WA-Trans 
standards regarding developing English 
descriptions for ramps under “back-end 
WA-Trans processing” 

Mark Hotz ASAP Assigned 

Put Classification crosswalk and “proposed 
roads” on the agenda  

Tami April 18 Assigned 

Send Michelle examples of MOU Tareq ASAP Assigned 
Change draft agreement point and data 
sharing proposals based on feedback 

Michelle ASAP Assigned 

Create agreement points and document 
and share process and experience 

Jason ASAP Complete!! 

Make changes to Policies and processes 
regarding update cycles, access to earlier 
versions and notification of updates 

Dave C. ASAP Assigned 

Develop draft policy and processes 
regarding strategies for resolving more 
than one source of data and contacts 
through which data is authorized. 

Dave R. ASAP Assigned 

Try to organize next meeting at 
Microsoft in Redmond 

Tami ASAP In Progress 

Provide Ian with specific feedback on 
WAGIC Standards 

Tami   ASAP Assigned

Work with WAGIC to get the standards 
published on the Internet in better shape. 

Ian  After
receiving 
feedback 

Assigned 

Work with data modeling group to identify Mark, ASAP  Assigned
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a structure for business rules 
documentation and maintenance 

Michelle, 
Brian Jones 

 

Develop draft process for dealing with 
scale and accuracy 

Jerry  November 29, 
2004 

Assigned 

Develop draft process for inventory of 
gaps in data (including attribution) for 
prioritization of data acquisition 

Jerry  January 17, 
2005 

Assigned 

Develop draft process for providing 
feedback to data providers and correction 
of data 

Chuck  January 17,
2005 

Assigned 

Develop draft process for reconciling 
segment schemes 

Chuck  January 17,
2005 

Assigned 

Develop draft strategies for dealing with 
jurisdictions with no data. 

Dave R., 
Wendy 

November 29, 
2004 

Assigned 

Check with WSDOT Pedestrian and bike 
people about data 

Tami  August 23 Assigned

Check into WA Bicycle Alliance with non-
motorized staff person at PSRC 

Jerry  August 27 Assigned

Write letters supporting WA-Trans and 
funding of WA-Trans on letterhead of 
their organizations  (Looking for letters 
regarding emergency management from 
emergency operations specifically right 
now.) 

All SC 
Members 

ASAP!!! – 
February 6 
would be best! 

PSRC, 
Community 
Transit, 
WUTC, 
Pierce 
County are 
complete 
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WA-Trans Steering Committee Tabled Action Items 
What Who When Status 

Update time tracking spreadsheet with 
salary/benefit information. 

All SC 
Members 

November 1, 
2004 

In progress 

    
Meet with the WSDOT assistant 
Attorney General to discuss this issue and 
get guidance on what our options are. 

Tami  When
completed with 
Tier 2 
description and 
issues 

Assigned 

Provide results from CRAB survey to WA-
Trans. 

Dan  When
completed 

Assigned 

Work with Sound Transit to test pilot 
results in their core area. 
 

Tami, Jerry ASAP Assigned 

 


